

2016 Training Plan	January	February	March	April	May	June	July	August	September	October	November	December	
1													1
2													2
3													3
4													4
5													5
6													6
7													7
8													8
9													9
10													10
11													11
12													12
13													13
14													14
15													15
16													16
17													17
18													18
19													19
20													20
21													21
22													22
23													23
24													24
25													25
26													26
27													27
28													28
29													29
30													30
31													31

**TRACECA II**

Delivery of the study on T-AIS coverage (one country)

Provision of CSN images (1 Jan to 31 July)

Provision of access to RuleCheck (1 Jan to 31 July)

Provision of access to DLP (1 Jan to 31 July)

Provision of SAT-AIS information (1 Jan to 31 July)

VDR training course

International Exercise with EMSA's SOSRV

Seminar for BSMOU PSCOs

Delivery of the DLP module on BSMOU procedure (27 May 2016)

Steering Comm.