

Implementation Action Plan in the framework of the GRANT CONTRACT ENI/2016/359-725 SAFEMED IV for the period 2020- 2021

Endorsed on 5th November 2020

Beneficiary countries: Algeria, Egypt, Jordan, Israel, Libya, Lebanon, Morocco, Palestine and Tunisia

| Comp. | Type of Activity | Action | Recipient | | Date |
|-------|------------------|----------------------------------|-----------|---------|----------|
| 2 | Training | Training on THETIS-Med Bilateral | Tunisia | | Nov-20 |
| 2 | Training | Training on THETIS-Med Bilateral | Morocco | | Nov-20 |
| 8 | Training | Training for ISM Auditors | Israel | 21 - 26 | Nov-20 |
| 8 | Technical | Procedures for RO | Lebanon | | Dec-20 |
| 8 | Technical | Procedures for RO | Morocco | | Dec-20 |
| 4 | Training | Training on SEG | Regional | 26 - 27 | Jan-21 |
| 2 | Training | Training on THETIS-Med Bilateral | Algeria | 20 - 21 | Jan-21 |
| 2 | Training | Training on THETIS-Med Regional | Regional | 9 - 10 | Feb-21 |
| 8 | Tools & Services | Study on PRF | Jordan | | Feb-21 |
| 8 | Tools & Services | Study on PRF | Israel | | Feb-21 |
| 8 | Technical | Procedures for RO | Tunisia | | Feb-21 |
| 2 | Training | Training on THETIS-Med Bilateral | Egypt | 9 - 10 | Mar-21 |
| 8 | Technical | Establishing a Maritime Strategy | Morocco | | Mar-21 |
| 8 | Technical | Development of a PDS | Morocco | | Mar-21 |
| 8 | Tools & Services | GAP Analysis | Tunisia | | Mar-21 |
| 5 | Training | Training on SAR | Regional | 24 - 25 | Mar-21 |
| 1 | Training | Training for ISM Auditors | Regional | 18 - 21 | May-21 |
| 5 | Training | Training on SAR | Tunisia | | May 2021 |
| 8 | Technical | Establishing a Maritime Strategy | Libya | | May-21 |

| | | | | | |
|---|------------------|--|-----------|---------|----------|
| 8 | Training | Training on conducting inspection in Maritime Institutions | Jordan | 18-19 | May-21 |
| 8 | Training | Training on Oil pollution preparedness, response and cooperation | Tunisia | | Jun-2021 |
| 1 | Training | Preparatory training for IMSAS | Regional | | Jun-21 |
| 8 | Technical | Review and Update the Oil Spill Contingency Plan | Jordan | 15-17 | Jun-21 |
| 3 | Training | Training for VTS Operators | Regional | 7 - 16 | Jun-21 |
| 8 | Tools & Services | Study on PRF | Morocco | | Jun-21 |
| 8 | Tools & Services | Study on the AIS Network | Morocco | | Jun-21 |
| 8 | Tools & Services | Study on LNG Bunkering Facilities | Tunisia | | Jun-21 |
| 8 | Tools & Services | GAP Analysis | Morocco | | Jun-21 |
| 8 | Technical | IMSAS preparatory audit | Tunisia | | Jun-21 |
| 8 | Technical | Support in updating maritime strategy according to III Code | Tunisia | | Jul-21 |
| 8 | Tools & Services | Development of a PDS | Tunisia | | Jul-21 |
| 8 | Technical | Assistance in the ratification of the BWM Convention | Algeria | 23 - 24 | Sep-21 |
| 8 | Technical | Support in drafting National legislation and procedures to implement MLC 2006 Convention | Jordan | | Sep 21 |
| 9 | Technical | Final Conference + SECA Workshop | Regional | | Sep-21 |
| 6 | Technical | Awareness seminar on cybersecurity | Regional | 11 - 12 | Oct-21 |
| 8 | Technical | Assistance in the ratification of the BWM Convention | Tunisia | 13 - 14 | Oct-21 |
| 8 | Technical | Assistance in the implementation of IMSAS CAP | Algeria | | Oct-21 |
| 8 | Tools & Services | GAP Analysis | Algeria | | Oct-21 |
| 8 | Training | Training on MODU | Israel | 18 - 22 | Oct-21 |
| 8 | Training | Training for OSV | Lebanon | 18 - 22 | Oct-21 |
| 1 | Training | Core Skills for Accident Investigators | Regional | 25 - 29 | Oct-21 |
| 8 | Technical | Gap analysis | Palestine | | Nov-21 |
| 6 | Training | Advanced training on ISPS | Regional | 22 - 26 | Nov-21 |

| | | | | | |
|---|------------------|--|----------|---------|--------|
| 8 | Technical | Study on LNG Bunkering Facilities | Jordan | | Nov-21 |
| 8 | Training | Training on MODU | Lebanon | | Nov-21 |
| 4 | Training | Training on MARPOL Annex VI | Regional | 14 - 15 | Dec-21 |
| 8 | Technical | Support in the transposition of international convention | Morocco | | Dec-21 |
| 2 | Tools & Services | Enhancement of THETIS-Med | Regional | | Dec-21 |
| 3 | Technical | MARES Meeting 2021 | Regional | | t.b.c |
| 8 | Training | Training on LRIT | Tunisia | | t.b.c |
| 9 | Technical | UfM Meeting 2021 | Regional | | t.b.c. |

Others

| Comp. | Type of Activity | Action |
|-------|------------------|--|
| 1 | Tools & Services | Provision of MaCKs |
| 2 | Tools & Services | Provision of RuleCheck |
| 3 | Tools & Services | Sharing of T-AIS data |
| 4 | Tools & Services | Provision of CSN images and SAT-AIS data |
| 2 | Tools & Services | Provision of THETIS-Med |
| 9 | Tools & Services | Communication activities |

Additional actions to be implemented according to the availability of human and financial resources

| Comp. | Type of Activity | Action | Recipient | Date |
|-------|------------------|--|-----------|------------------------------|
| 8 | Technical | Tutoring project on PSC | Tunisia | 1 st half 2021 |
| 8 | Training | Training for Port facility security Auditors | Tunisia | 2 nd half of 2021 |
| 3 | Training | Training for VTS Instructors "on the job" | Regional | 2 nd half of 2021 |
| 8 | Training | Training on assessment, examination and certification of seafarers based on the IMO Model course 3.12 and Regulation I/6 of STCW | Tunisia | 2 nd half of 2021 |
| 8 | Training | Training on monitoring ROs Bilateral | Tunisia | 2 nd half of 2021 |
| 8 | Training | Training on Core Skills for Accident Investigators | Tunisia | 2 nd half of 2021 |

